

Project #	Date Assigned	Project Name	Present Status	Next Step	Expected Completion Date	Comments	Done
2019	8/18	Benches	Board Approved			Pending	
2019	8/19	Faucets/Fixtures Electric hand blowers in all bathrooms	Pending			Pending	
2020-1	1/20	Storm Drain Cleaning	Board Approved			Completed	X
2020-2	4/20	Tennis Court Resurfacing	Board Approved Closed		Week of 5/20 Reopened	Completed	X
2020-3		Pool	Closed - due to CDC / County Guidelines		Closed	Pending Board decision required	
2020-4		Gym	Closed - due to CDC / County Guidelines		Closed	Pending Board decision required	
2020-5		Disinfectants	ordered			Completed	X
2020-6	6/20	Fading signs on gate	Board Approved			Completed	X
2020-7	8/20	Sidewalk pressure cleaning/entrance signs/pool	Board Approved			In progress	
2020-8	9/20	A/C ducts	Board Approved			Completed 9/28/2020	X
2020-9		Replace Tennis Court fence / benches	Board Approved			Materials ordered In progress	